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CCR No. 97-0412 Logged Date 3/28/97 Rev. - Request Type CCR

Priority Routine Urgent|:| Emergency |:| Affected Release Change Class I

Title (description) Dismantle IR1 Sustaining Engineering

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

Workstation summary

RTM Change |:| Start New Baseline |:|

Problem
IR1 Hardware needs to bee returned to EDF Planning effective April 1, 1997

Proposed Solution
Return the following:

MSS1HPEDF (HP 755)
CSS1HPEDF (HP755)
MSS3HPEDF (LaserJet 4 Plus Laser Printer)

Impact Analysis:

Organizations Affected: BOO I:l Contracts I:I ESO I:I FOS I:I M&O I:l
QA |:| Rel. A |:| Rel. B |:| Rel. IR1 MRS |:| SMO |:| Subconts |:|

Other
Cost: None Small |:| Medium I:' Large |:|
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None I:l Other
Additional LOC Man-Months
Materials
Originator Jacob Eisenstein
Signature Date
Office Office Manager
Signature Date
Disposition Approved |:| Approved w/Comment D Forward D Disapproved D
Comments:
CCB Chairperson
Signature Date
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